Public Works/Development Projects
For the Week of December 19, 2011

The following Public Works/Development Projects are being conducted during the designated week. This update provides information to the public only on projects that may interrupt major routes of transportation within the City of Visalia. For more information on Public Works projects, call the Public Works Customer Service Line at 713-4428 or go to the City of Visalia website at www.ci.visalia.ca.us.

1. **(new)**Install new pole at Lovers Lane & Caldwell Avenue.
   - Days and hours of work being done: Monday – Friday 8am - 4pm
   - Date of expected completion: 12/20/11
   - Who work is being done for: SCE.
   - Responsible Contractor/Contact: Jim Augustine. 805-684-3720

2. **(new)**Install new Vault at Shirk Road and Doe Avenue.
   - Days and hours of work being done: Monday – Friday 7am - 4pm
   - Date of expected completion: 1/31/12
   - Who work is being done for: SCE.
   - Responsible Contractor/Contact: Jim Augustine. 805-558-6550

3. **(new)**Install new sanitary sewer lateral at Main Street and Locust.
   - Days and hours of work being done: Monday – Friday 7am - 4pm
   - Date of expected completion: 1/05/12
   - Who work is being done for: City of Visalia.
   - Responsible Contractor/Contact: Gorsky Construction. 732-5624

4. **(new)**Install new drive approach and Curb & gutter and parking lot at Clover and Howard at Royal Oaks school.
   - Days and hours of work being done: Monday – Friday 7am - 4pm
   - Date of expected completion: 1/07/12
   - Who work is being done for: Visalia Unified School District.
   - Responsible Contractor/Contact: RC General Engineering. 732-9216

5. Install new gas mainline in Goshen Avenue from Miller Park Street to Plaza Drive.
   - Days and hours of work being done: Monday – Friday 7am - 4pm
   - Date of expected completion: 1/21/12
   - Who work is being done for: The Gas Co.
   - Responsible Contractor/Contact: Gas Co. 739-2356

6. Install new sanitary sewer lateral on Miller Park Court.
   - Days and hours of work being done: Monday – Friday 7am – 4pm
   - Date of expected completion: 12/20/11
   - Who work is being done for: Perfection Pet Foods
   - Responsible Contractor/Contact: Todd Plumbing 651-5820

7. Install new drive approaches and sidewalk on Santa Fe Street and Douglas Avenue.
   - Days and hours of work being done: Monday – Friday 7am – 4pm
   - Date of expected completion: 12/21/11
   - Who work is being done for: Rescue Mission
   - Responsible Contractor/Contact: Medinas Concrete 798-1358

8. Install new sanitary sewer lateral in Goshen Avenue west of Jacob Street.
   - Days and hours of work being done: Monday – Friday 7am – 4pm
   - Date of expected completion: 12/21/11
   - Who work is being done for: Home owner
   - Responsible Contractor/Contact: Morris Levine 686-8561

9. Install new sanitary sewer lateral on Tulare Avenue east of Mooney Boulevard.
   - Days and hours of work being done: Monday – Friday 9am - 3pm
   - Date of expected completion: 12/23/11
   - Who work is being done for: Cal Water
   - Responsible Contractor/Contact: West Valley 732-7447

10. **(update)**Close Shannon Parkway from Ranch Road to Mooney Boulevard for storm drain testing.
    - Days and hours of work being done: Monday – Friday 7am - 4pm
    - Date of expected completion: 1/15/12 extended by contractor
    - Who work is being done for: Pulte Homes.
    - Responsible Contractor/Contact: Kleinfelder 486-0750

11. Reconstruct road improvements on Demaree Road from the City of Tulare to Caldwell Avenue.
    This project could cause significant traffic impact.
    - Days and hours of work being done: Monday – Friday 7am-4pm
    - Date of expected completion: 8/31/12
    - Who work is being done for: County of Tulare
    - Responsible Contractor/Contact: Teichert Construction 813-3100

12. Replace gas mainline in the alley south of Myrtle Avenue between Giddings and Divisadero Streets.
    - Days and hours of work being done: Monday – Friday 7am - 4pm
    - Date of expected completion: 11/1/12
    - Who work is being done for: The Gas Co.
    - Responsible Contractor/Contact: Gas Co. 739-2356

13. Upgrade Highway 198 eastbound Central Visalia off ramp at Noble Avenue and Willis Street improvements. New signal and widened lanes.
    - Days and hours of work being done: Monday – Friday 7am - 4pm
    - Date of expected completion: 2/8/12 extended by Cal Trans
    - Who work is being done for: City of Visalia
    - Responsible Contractor/Contact: Teichert Construction 351-7462

14. Replace gas mainline in the alley north of Main Street between West and Willis Streets and on Willis Street south to Main Street and on Main Street for 100 feet west of Willis Street.
    - Days and hours of work being done: Monday – Friday 7am - 4pm
    - Date of expected completion: 11/1/12
    - Who work is being done for: The Gas Co.
    - Responsible Contractor/Contact: Gas Co. 739-2356

15. Offsite improvements for the new Shannon Ranch Elementary School surrounded by Shannon Parkway, Ranch Avenue, Glendale Street and County Center.
    - Days and hours of work being done: Monday – Friday 7am – 4pm
    - Date of expected completion: 5/01/2012
    - Who work is being done for: Visalia Unified School District
    - Responsible Contractor/Contact: Micham Inc. 804-6174

This information is provided in this format as a courtesy, and is not legally required to be provided in this format. Data is believed to be accurate, and any errors or omissions are not intentional. Changes due to staffing, weather and other situations may result in changes to the schedule.