Public Works/Development Projects
For the Week of January 02, 2012

The following Public Works/Development Projects are being conducted during the designated week. This update provides information to the public only on projects that may interrupt major routes of transportation within the City of Visalia. For more information on Public Works projects, call the Public Works Customer Service Line at 713-4428 or go to the City of Visalia website at www.ci.visalia.ca.us.

1. **(New)** Replace pole on Chinowth Street and Mary Street.
   - Days and hours of work being done: Monday – Friday 7am - 4pm
   - Date of expected completion: 1/08/12
   - Who work is being done for: SCE.
   - Responsible Contractor/Contact: Asplundh Construction. 714-893-2405

2. **(New)** Replace pole on West Monte Vista Avenue and Vintage Street.
   - Days and hours of work being done: Monday – Friday 7am - 4pm
   - Date of expected completion: 1/03/12
   - Who work is being done for: SCE.
   - Responsible Contractor/Contact: Asplundh Construction. 714-893-2405

3. **(New)** Install new FDC Line (Fire Department Connection) on Main Street and Church Street.
   - Days and hours of work being done: Monday – Friday 7am - 4pm
   - Date of expected completion: 1/22/12
   - Who work is being done for: Downtown Rookie Sports Bar.
   - Responsible Contractor/Contact: Gorsky Construction. 732-5624

4. **(Update)** Install new drive approach on Demaree Road and Campus Drive.
   - Days and hours of work being done: Monday – Friday 7am - 4pm
   - Date of expected completion: 1/20/12 extended
   - Who work is being done for: B&L Quality Meat Market.
   - Responsible Contractor/Contact: Ramirez Custom Concrete. 781-3889

5. Install new drive approach on South Dan Street and Visalia Parkway Avenue.
   - Days and hours of work being done: Monday – Friday 7am - 4pm
   - Date of expected completion: 1/06/12
   - Who work is being done for: Visalia Unified School District.
   - Responsible Contractor/Contact: Central Valley Asphalt. 805-4251

6. Install new drive approach on South Dan Street and Visalia Parkway Avenue.
   - Days and hours of work being done: Monday – Friday 7am - 4pm
   - Date of expected completion: 1/06/12
   - Who work is being done for: Visalia Unified School District.
   - Responsible Contractor/Contact: Davis and Roberts Construction. 325-7051

7. **(Update)** Replace underground cable on Caldwell Avenue and Peppertree Court.
   - Days and hours of work being done: Monday – Friday 7am - 4pm
   - Date of expected completion: 01/31/12
   - Who work is being done for: SCE.
   - Responsible Contractor/Contact: Randy Whitten. 685-3235

8. Install new Vault on Shirk Road and Doe.
   - Days and hours of work being done: Monday – Friday 7am - 4pm
   - Date of expected completion: 1/31/12
   - Who work is being done for: SCE.
   - Responsible Contractor/Contact: Jim Augustine. 805-558-6550

9. Install new sanitary sewer lateral on Main Street and Locust.
   - Days and hours of work being done: Monday – Friday 7am - 4pm
   - Date of expected completion: 1/05/12
   - Who work is being done for: City of Visalia.
   - Responsible Contractor/Contact: Gorsky Construction. 732-5624

10. Install new drive approach and Curb & gutter and parking lot on S. Clover and Howard at Royal Oks school.
    - Days and hours of work being done: Monday – Friday 7am - 4pm
    - Date of expected completion: 1/07/12
    - Who work is being done for: Visalia Unified School District.
    - Responsible Contractor/Contact: RC General Engineering. 732-9216

11. Install new gas mainline on Goshen Avenue from Miller Park Street to Plaza Drive.
    - Days and hours of work being done: Monday – Friday 7am - 4pm
    - Date of expected completion: 1/21/12
    - Who work is being done for: The Gas Co.
    - Responsible Contractor/Contact: Gas Co. 739-2356

12. **(Update)** Install new sanitary sewer lateral on Miller Park Court.
    - Days and hours of work being done: Monday – Friday 7am – 4pm
    - Date of expected completion: 01/06/12 extended
    - Who work is being done for: Perfection Pet Foods
    - Responsible Contractor/Contact: Todd Plumbing 651-5820

13. Install new drive approaches and sidewalk on Santa Fe Street and Douglas Avenue.
    - Days and hours of work being done: Monday – Friday 7am – 4pm
    - Date of expected completion: 1/30/12 extended by contractor
    - Who work is being done for: Rescue Mission
    - Responsible Contractor/Contact: Medinas Concrete 798-1358

14. **(Update)** Install new sanitary sewer lateral on Tulare Avenue east of Mooney Boulevard.
    - Days and hours of work being done: Monday – Friday 9am - 3pm
    - Date of expected completion: 01/06/12 extended
    - Who work is being done for: Visalia Surf Thru Car Wash
    - Responsible Contractor/Contact: Gorsky Construction 732-5624

15. Reconstruct road improvements on Demaree Road from the City of Tulare to Caldwell Avenue.
    This project could cause significant traffic impact.
    - Days and hours of work being done: Monday – Friday 7am-4pm
    - Date of expected completion: 8/31/12
    - Who work is being done for: County of Tulare
    - Responsible Contractor/Contact: Teichert Construction 813-3100

16. Replace gas mainline in the alley south of Myrtle Avenue between Giddings and Divisadero Streets.
    - Days and hours of work being done: Monday – Friday 7am - 4pm
    - Date of expected completion: 11/1/12
    - Who work is being done for: The Gas Co.
    - Responsible Contractor/Contact: Gas Co. 739-2356

17. Upgrade Highway 198 eastbound Central Visalia off ramp at Noble Ave and Willis Street improvements. New signal and widened lanes.
    - Days and hours of work being done: Monday – Friday 7am - 4pm
    - Date of expected completion:2/8/12 extended by Cal Trans
    - Who work is being done for: City of Visalia
    - Responsible Contractor/Contact: Teichert Construction 351-7462

18. Replace gas mainline in the alley north of Main Street between West and Willis Streets and on Willis Street south to Main Street and on Main Street for 100 feet west of Willis Street.

- Days and hours of work being done: Monday – Friday 7am - 4pm
- Date of expected completion: 11/1/12
- Who work is being done for: The Gas Co.
- Responsible Contractor/Contact: Gas Co. 739-2356

19. Offsite improvements for the new Shannon Ranch Elementary School surrounded by Shannon Parkway, Ranch Avenue, Glendale Street and County Center.
    - Days and hours of work being done: Monday – Friday 7am – 4pm
    - Date of expected completion: 5/01/2012
    - Who work is being done for: Visalia Unified School District
    - Responsible Contractor/Contact: Micham Inc. 804-6174

This information is provided in this format as a courtesy, and is not legally required to be provided in this format. Data is believed to be accurate, and any errors or omissions are not intentional. Changes due to staffing, weather and other situations may result in changes to the schedule.