Public Works/Development Projects
For the Week of May 28, 2012

The following Public Works/Development Projects are being conducted during the designated week. This update provides information to the public only on projects that may interrupt major routes of transportation within the City of Visalia. For more information on Public Works projects, call the Public Works Customer Service Line at 713-4428 or go to the City of Visalia website at www.ci.visalia.ca.us.

1. **(New)** Road repair work along County Center Street from Ashland Avenue to Evergreen Avenue.
   - Days and hours of work being done: Monday – Friday 9am-3pm
   - Date of expected completion: 6/01/12
   - Who work is being done for: AT&T.
   - Responsible Contractor/Contact: Lasar Underground: 352-2786

2. **(New)** Installation of conduit and vaults at Akers Street and Cypress Avenue.
   - Days and hours of work being done: Monday – Friday 9am-3pm
   - Date of expected completion: 6/18/12
   - Who work is being done for: COMCAST.
   - Responsible Contractor/Contact: AC Square: 358-1568

3. **(New)** Maintenance of cathodic protection at Bradley Street and Atkins Avenue.
   - Days and hours of work being done: Monday – Friday 9am-3pm
   - Date of expected completion: 11/30/12
   - Who work is being done for: Gas Company.
   - Responsible Contractor/Contact: Andrea Searcy: 739-2361

4. **(New)** Maintenance of cathodic protection at Akers Street and Cypress Avenue and at Akers Street and Tulare Avenue.
   - Days and hours of work being done: Monday – Friday 9am-3pm
   - Date of expected completion: 10/31/12
   - Who work is being done for: Gas Company.
   - Responsible Contractor/Contact: Andrea Searcy: 739-2361

5. Remove and replace curb & gutter at Sowell Street and Walnut Avenue.
   - Days and hours of work being done: Monday – Friday 9am-3pm
   - Date of expected completion: 6/05/12
   - Who work is being done for: City of Visalia.
   - Responsible Contractor/Contact: Sierra Range Construction: 635-0504

6. Remove and replace curb & gutter at Linwood Street and La Vida Avenue.
   - Days and hours of work being done: Monday – Friday 7am-4pm
   - Date of expected completion: 6/08/12
   - Who work is being done for: City of Visalia.
   - Responsible Contractor/Contact: Sierra Range Construction: 635-0504

7. Installation of sanitary sewer main and laterals along College and Westcott Avenues from Pinkham Street To Lovers Lane, Goddard from College to Noble, and Noble from Pinkham to Lovers Lane .
   - Days and hours of work being done: Monday – Friday 7am-4pm
   - Date of expected completion: 9/01/12
   - Who work is being done for: City of Visalia.
   - Responsible Contractor/Contact: Todd Companies: 804-8824

8. Install ground bed and bore to install conduits at Plaza Drive and Riggin Avenue.
   - Days and hours of work being done: Monday – Friday 9am-3pm

- Date of expected completion: 5/31/12
- Who work is being done for: AT&T.
- Responsible Contractor/Contact: DK Sneed: 739-6646

9. Remove and replace sidewalks, curb & gutters and handicap ramps at various locations along Roosevelt, Pershing, Race, Goshen, Murray, School and Oak Avenues from Turner Street to Burke Street.
   - Days and hours of work being done: Monday – Friday 7am-4pm
   - Date of expected completion: 12/31/12
   - Who work is being done for: City of Visalia.
   - Responsible Contractor/Contact: Lockwood General Engineering: 287-9133

10. Open trench to install a sanitary sewer lateral at Bollinger Street and Ashland Avenue.
    - Days and hours of work being done: Monday – Friday 7am-4pm
    - Date of expected completion: 6/15/12
    - Who work is being done for: Property Owner.
    - Responsible Contractor/Contact: Unruh Engineering: 936-3975

11. Remove and replace V-gutter in parking lot at Southeast corner of Center Avenue and Locust Street.
    - Days and hours of work being done: Monday – Friday 7am-4pm
    - Date of expected completion: 6/13/12
    - Who work is being done for: City of Visalia.
    - Responsible Contractor/Contact: Sierra Range Construction: 635-0504

12. Install new water main, services and a fire hydrant along Oak Park Street from Myrtle to Raymon Avenues.
    - Days and hours of work being done: Monday – Friday 7am-4pm
    - Date of expected completion: 7/01/12
    - Who work is being done for: California Water Service.
    - Responsible Contractor/Contact: West Valley Construction: 732-7447

13. **(Update)** Safe Routes to School: Installation of new sidewalk, curb and gutter and drive approaches along Chinowth Street from Tulare Avenue to Myrtle Avenue.
    - Days and hours of work being done: Monday – Friday 8am-4pm
    - Date of expected completion: 6/01/12 extended
    - Who work is being done for: City of Visalia.
    - Responsible Contractor/Contact: Halopoff and Sons, Inc.: 781-7676

14. Installation of new electrical conduits, cable and pull boxes along Linwood, Kent, Noyes and Crenshaw Streets, and Walnut, Vassar, Judy, Paradise and Feemster Avenues.
    - Days and hours of work being done: Monday – Friday 8am-4pm
    - Date of expected completion: 6/01/12
    - Who work is being done for: SCE.
    - Responsible Contractor/Contact: Irish Construction: 333-3948

15. **(Update)** Santa Fe Emergency Pavement Repair along Santa Fe Street from Main Street to Center Avenue.
    - Days and hours of work being done: Monday – Friday 7:30am-3:30pm
    - Date of expected completion: 6/01/12 extended
    - Who work is being done for: City of Visalia.
    - Responsible Contractor/Contact: City Crews: 713-4186

16. Installation of sanitary sewer main and laterals along Wren Avenue, Modoc Avenue, Rinaldi Street, Curtis, Park and Gull Courts and Giddings Avenue.
    - Days and hours of work being done: Monday – Friday 7am-4pm
    - Date of expected completion: 7/11/12
    - Who work is being done for: City Of Visalia
    - Responsible Contractor/Contact: Bill Nelson GEC 439-1756

17. Upgrade Highway 198 eastbound Central Visalia off ramp at Noble Ave and Willis Street improvements.

This project could cause significant traffic impact.

- Days and hours of work being done: 24 hour closure, 7 days per week for the full next two months.
- Date of expected completion: 6/02/12
- Who work is being done for: City of Visalia
- Responsible Contractor/Contact: Teichert Construction 351-7462

18. **(Update)** Safe Route to School: Installation of new sidewalk, curb and gutter and drive approaches along Burke Street from Houston Avenue to Margola Avenue.
    - Days and hours of work being done: Monday – Friday 8am - 4:30pm
    - Date of expected completion: 6/01/12 extended
    - Who work is being done for: City of Visalia.
    - Responsible Contractor/Contact: ABK Contractor Company: (661) 325-7283

19. Reconstruct road improvements for the Plaza Drive Interchange from Airport Drive to Goshen Avenue including auxiliary lanes on SR 198 from SR 99 to Plaza Drive.
    This project could cause significant traffic impact.
    - Days and hours of work being done: Monday – Friday 7am - 4pm
    - Date of expected completion: 9/19/13
    - Who work is being done for: City of Visalia..
    - Responsible Contractor/Contact: Emmett's Excavating, Inc.: 299-1256

20. Installation of fiber optics cable at various locations along Riggins, Goshen and Tulare Avenues and Shirk Road, Akers and woodland Streets.
    - Days and hours of work being done: Monday – Friday 7am - 4pm
    - Date of expected completion: 11/11/12
    - Who work is being done for: Central Valley Independent Network.
    - Responsible Contractor/Contact: MP Nexlevel, LLC: (702) 423-2052

21. Replace poles and transmission lines along K Road, Walnut Avenue and Shirk Road.
    - Days and hours of work being done: Monday – Friday 7am - 4pm
    - Date of expected completion: 6/20/12
    - Who work is being done for: SCE.
    - Responsible Contractor/Contact: Jeff Milhous 684-3778

22. Reconstruct road improvements on Demaree Road from the City of Tulare to Caldwell Avenue.
    This project could cause significant traffic impact.
    - Days and hours of work being done: Monday – Friday 7am-4pm
    - Date of expected completion: 8/31/12
    - Who work is being done for: County of Tulare
    - Responsible Contractor/Contact: Teichert Construction 813-3100

23. Replace gas mainline in the alley south of Myrtle Avenue between Giddings and Divisadero Streets.
    - Days and hours of work being done: Monday – Friday 7am - 4pm
    - Date of expected completion: 11/1/12
    - Who work is being done for: The Gas Co.
    - Responsible Contractor/Contact: The Gas Co. 739-2356

24. Replace gas mainline in the alley north of Main Street between West and Willis Streets and on Willis Street south to Main Street and on Main Street for 100 feet west of Willis Street.
    - Days and hours of work being done: Monday – Friday 7am - 4pm
    - Date of expected completion: 11/1/12
    - Who work is being done for: The Gas Co.
    - Responsible Contractor/Contact: The Gas Co. 739-2356

25. Offsite improvements for the new Shannon Ranch Elementary School surrounded by Shannon Parkway, Ranch Avenue, Glendale Street and County Center.
    - Days and hours of work being done: Monday – Friday 7am – 4pm
    - Date of expected completion: 7/01/2012

- Who work is being done for: Visalia Unified School District
- Responsible Contractor/Contact: Micham Inc. 804-6174

This information is provided in this format as a courtesy, and is not legally required to be provided in this format. Data is believed to be accurate, and any errors or omissions are not intentional. Changes due to staffing, weather and other situations may result in changes to the schedule.