Public Works/Development Projects
For the Week of July 02, 2012

The following Public Works/Development Projects are being conducted during the designated week. This update provides information to the public only on projects that may interrupt major routes of transportation within the City of Visalia. For more information on Public Works projects, call the Public Works Customer Service Line at 713-4428 or go to the City of Visalia website at www.ci.visalia.ca.us.

1. **(New)** Replacement of deteriorated transformer at Dollner Street and Whitendale Avenue.
   - Days and hours of work being done: Tuesday 9am-3pm
   - Date of expected completion: 7/03/12
   - Who work is being done for: SCE.
   - Responsible Contractor/Contact: T&T Crane and Truck: (805) 648-3348

2. **(New)** Replacement of cathodic protection at Woodland Street and Iris Avenue.
   - Days and hours of work being done: Thursday 8am-4pm
   - Date of expected completion: 7/05/12
   - Who work is being done for: Gas Company.
   - Responsible Contractor/Contact: Mike Capella: 827-2926

3. **(Update)** Road repairs at Akers Street and Tulare Avenue.
   - Days and hours of work being done: Monday – Tuesday 9am-3pm
   - Date of expected completion: 7/03/12
   - Who work is being done for: COMCAST.
   - Responsible Contractor/Contact: AC Square: 358-1568

4. **(Update)** Road repairs at Akers Street and Cypress Avenue.
   - Days and hours of work being done: Monday – Tuesday 9am-3pm
   - Date of expected completion: 7/03/12
   - Who work is being done for: COMCAST.
   - Responsible Contractor/Contact: AC Square: 358-1568

5. **(Update)** Road repairs at Ben Maddox Street and Tulare Avenue.
   - Days and hours of work being done: Monday – Tuesday 9am - 3pm
   - Date of expected completion: 7/03/12
   - Who work is being done for: COMCAST.
   - Responsible Contractor/Contact: AC Square: 358-1568

6. **(Update)** Offsite improvements for the new Shannon Ranch Elementary School surrounded by Shannon Parkway, Ranch Avenue, Glendale Street and County Center.
   - Days and hours of work being done: Monday – Friday 7am – 4pm
   - Date of expected completion: 7/08/2012 extended
   - Who work is being done for: Visalia Unified School District
   - Responsible Contractor/Contact: Micham Inc. 804-6174

7. **(Update)** Installation of conduit and vaults at Linwood Street and Caldwell Avenue.
   - Days and hours of work being done: Monday – Tuesday 9am-3pm
   - Date of expected completion: 7/03/12
   - Who work is being done for: COMCAST.
   - Responsible Contractor/Contact: AC Square: 358-1568

8. Remove and replace sidewalk, Curb & Gutter and drive approaches along Linwood Street from Walnut Avenue to Cherry Avenue.
   - Days and hours of work being done: Monday – Friday 8am-4pm
   - Date of expected completion: 8/22/12

- Who work is being done for: City of Visalia.
- Responsible Contractor/Contact: Sierra Range Construction: 635-0504

9. Replace sanitary sewer lateral at Watson Street and Iris Avenue.
   - Days and hours of work being done: Monday – Friday 9am-3pm
   - Date of expected completion: 7/25/12
   - Who work is being done for: Property Owner.
   - Responsible Contractor/Contact: Todd Companies: 651-5820

10. Installation of sanitary sewer main and laterals along College and Westcott Avenues from Pinkham Street To Lovers Lane, Goddard from College to Noble, and Noble from Pinkham to Lovers Lane.
    - Current Days and hours of work being done: Monday – Friday 7am-4pm.
    - Date of expected completion: 9/01/12
    - Who work is being done for: City of Visalia.
    - Responsible Contractor/Contact: Todd Companies: 804-8824

11. Installation of sanitary sewer main and laterals along Wren Avenue, Modoc Avenue, Rinaldi Street, Curtis, Park and Gull Courts and Giddings Avenue.
    - Days and hours of work being done: Monday – Friday 7am-4pm
    - Date of expected completion: 7/11/12
    - Who work is being done for: City Of Visalia
    - Responsible Contractor/Contact: Bill Nelson GEC 439-1756

12. Reconstruct road improvements for the Plaza Drive Interchange from Airport Drive to Goshen Avenue including auxiliary lanes on SR 198 from SR 99 to Plaza Drive.
    This project could cause significant traffic impact.
    - Days and hours of work being done: Monday – Friday 7am - 4pm
    - Date of expected completion: 9/19/13
    - Who work is being done for: City of Visalia..
    - Responsible Contractor/Contact: Emmett's Excavating, Inc.: 299-1256

This information is provided in this format as a courtesy, and is not legally required to be provided in this format. Data is believed to be accurate, and any errors or omissions are not intentional. Changes due to staffing, weather and other situations may result in changes to the schedule.