Public Works/Development Projects
For the Week of October 15, 2012

The following Public Works/Development Projects are being conducted during the designated week. This update provides information to the public only on projects that may interrupt major routes of transportation within the City of Visalia. For more information on Public Works projects, call the Public Works Customer Service Line at 713-4428 or go to the City of Visalia website at www.ci.visalia.ca.us.

1. **(New)** Repairs on pole at Ben Maddox Way and St. John's Parkway.
   - Current Days and hours of work being done: Monday – Friday 9am-3pm.
   - Date of expected completion: 10/19/12
   - Who work is being done for: SCE.
   - Responsible Contractor/Contact: Asplundh Construction: 359-5133

2. **(New)** Bore to repair/replace existing cables at Fairway St. and Caldwell Avenue.
   - Current Days and hours of work being done: Monday – Friday 9am-3pm.
   - Date of expected completion: 10/19/12
   - Who work is being done for: AT&T.
   - Responsible Contractor/Contact: LASAR Underground Construction: 352-2786

3. **(New)** Replace hardware in existing vault at Demaree West of Sunnyside Court.
   - Current Days and hours of work being done: Thursday 9am-3pm.
   - Date of expected completion: 10/18/12
   - Who work is being done for: SCE.
   - Responsible Contractor/Contact: Asplundh Construction: 359-5133

4. **(New)** Replace hardware in existing vault at Demaree West of Sunnyside Court.
   - Current Days and hours of work being done: Thursday 9am-3pm.
   - Date of expected completion: 10/18/12
   - Who work is being done for: SCE.
   - Responsible Contractor/Contact: Asplundh Construction: 359-5133

5. **(New)** Replace broken padmount at Mooney Boulevard and Whitendale Ave.
   - Current Days and hours of work being done: Start Sunday at 11:00 pm and Finish Monday at 6:00 am
   - Date of expected completion: 10/15/12
   - Who work is being done for: SCE.
   - Responsible Contractor/Contact: Asplundh Construction: 359-5133

6. **(Update)** Replace poles and transmission lines along K Road, Walnut Avenue and Shirk Road.
   - Work along Walnut Avenue at Sallee Street expected between 10/18/12 and 10/19/12, work hours Thursday – Friday between 9:00am-3:00pm.
   - Work at Shirk Road South of Goshen Avenue expected on Tuesday 10/16/12; work hours between 7:00am-3:00pm.
   - Date of expected completion: 10/19/12
   - Who work is being done for: SCE.
   - Responsible Contractor/Contact: Jeff Milhous 684-3778

7. **(Update)** Bus stop repairs and improvements at Noble Avenue & Vine Street, Caldwell Avenue & Stover Street, Walnut Avenue & Colonial Street, Court Street & Beech Ave., Walnut Avenue & Ben Maddox Way, Walnut Avenue & Pride/Bollinger Street.
   - Days and hours of work being done: Monday – Friday 9am-3pm
   - Date of expected completion: 10/19/12 extended
   - Who work is being done for: CM Construction Services

- Responsible Contractor/Contact: Bryan Carr 805-7835

8. **(Update)** Remove and replace sidewalk, Curb & Gutter and drive approaches along Linwood Street from Walnut Avenue to Cherry Avenue.
   - Days and hours of work being done: Monday – Friday 8am-4pm
   - Date of expected completion: 10/19/12 extended
   - Who work is being done for: City of Visalia.
   - Responsible Contractor/Contact: Sierra Range Construction: 635-0504

9. Road improvements at Linwood Street and Modoc Avenue.
   - Days and hours of work being done: Monday – Friday 7am-4pm
   - Date of expected completion: 10/19/12
   - Who work is being done for: Property Owner.
   - Responsible Contractor/Contact: Larry Nelson Construction: 651-0593

10. Install a new drive approach at Crenshaw Street South of Noble Avenue.
    - Days and hours of work being done: Monday – Friday 7am-4pm
    - Date of expected completion: 11/15/12
    - Who work is being done for: Property Owner.
    - Responsible Contractor/Contact: Larry Nelson Construction: 651-0593

11. Installation of new drive approaches and storm drain connections at Lovers Lane and Cherry Avenue.
    - Current Days and hours of work being done: Monday – Friday 9am-3pm.
    - Date of expected completion: 12/31/12
    - Who work is being done for: Grace Community Church.
    - Responsible Contractor/Contact: Steven Scott Concrete Construction: 731-9035

12. Landscape work in the median along Riggin Avenue from Plaza Drive to Road 76.
    - Days and hours of work being done: Monday – Friday 9am - 3pm
    - Date of expected completion: 10/19/12
    - Who work is being done for: CSET.
    - Responsible Contractor/Contact: Nathan Higgins: 679-2244

13. Remove and replace Curb & Gutter at Shirk Road and Ferguson Avenue.
    - Days and hours of work being done: Monday – Friday 7am-4pm
    - Date of expected completion: 10/19/12
    - Who work is being done for: City of Visalia.
    - Responsible Contractor/Contact: Sierra Range Construction: 635-0504

14. Remove and replace Curb & Gutter at Tommy Street and Hurley Avenue.
    - Days and hours of work being done: Monday – Friday 7am-4pm
    - Date of expected completion: 10/19/12
    - Who work is being done for: City of Visalia.
    - Responsible Contractor/Contact: Sierra Range Construction: 635-0504

15. Mill Creek Repairs at Johnson Street and Mineral King Avenue.
    - Days and hours of work being done: Monday – Friday 7am-4pm
    - Date of expected completion: 10/19/12
    - Who work is being done for: City of Visalia.
    - Responsible Contractor/Contact: Sierra Range Construction: 635-0504

16. Installation of sanitary sewer main and laterals along Linwood Street from Mineral King Avenue to Crowley Avenue and along Noble Avenue from Pinkham Street to Lovers Lane.
    - Current Days and hours of work being done: Monday – Friday 7am-4pm.
    - Date of expected completion: 10/26/12 extended
    - Who work is being done for: City of Visalia.
    - Responsible Contractor/Contact: Todd Companies: 804-8824

17. Relocation of underground vault at Shirk Road North of Goshen Avenue.
    - Current Days and hours of work being done: Monday – Friday 7am-4pm.
    - Date of expected completion: 11/23/12
    - Who work is being done for: SCE.

- Responsible Contractor/Contact: Bill Delain: 331-0040

18. Evan's Ditch repairs at Woodland Street and Dartmouth Avenue.
    - Current Days and hours of work being done: Monday – Friday 7am-4pm.
    - Date of expected completion: 11/14/12
    - Who work is being done for: City of Visalia.
    - Responsible Contractor/Contact: David & Sons Backhoe Service: 359-8531

19. Installation of fiber optics cable at various locations along Akers Road & SR 198, Woodland Street & SR 198, Shirk Road & Goshen Avenue.
    - Days and hours of work being done: Friday 7am - 4pm
    - Date of expected completion: 11/11/12
    - Who work is being done for: Central Valley Independent Network.
    - Responsible Contractor/Contact: MP Nexlevel, LLC: (702) 423-2052

20. Installation of fiber optics cable at various locations along Santa Fe & K Road, Santa Fe Street & Avenue 272, Along Santa Fe Street from Caldwell Avenue to Center Avenue, and at various locations in the Downtown area.
    - Days and hours of work being done: Monday – Friday 7am - 4pm
    - Date of expected completion: 11/09/12
    - Who work is being done for: Central Valley Independent Network.
    - Responsible Contractor/Contact: MP Nexlevel, LLC: (702) 423-2052

21. Santa Fe Trail project along Santa Fe Way from Caldwell Avenue to Tulare Avenue.
    - Days and hours of work being done: Monday – Friday 7am - 4pm
    - Date of expected completion: 12/31/12
    - Who work is being done for: City of Visalia.
    - Responsible Contractor/Contact: Dunn's Sand, Inc.: 333-0388

22. Reconstruct road improvements for the Plaza Drive Interchange from Airport Drive to Goshen Avenue including auxiliary lanes on SR 198 from SR 99 to Plaza Drive.
    This project could cause significant traffic impact.
    - Days and hours of work being done: Monday – Friday 7am - 4pm
    - Date of expected completion: 9/19/13
    - Who work is being done for: City of Visalia.
    - Responsible Contractor/Contact: Emmett's Excavating, Inc.: 299-1256

This information is provided in this format as a courtesy, and is not legally required to be provided in this format. Data is believed to be accurate, and any errors or omissions are not intentional. Changes due to staffing, weather and other situations may result in changes to the schedule.