Public Works/Development Projects
For the Week of December 14, 2009

The following Public Works/Development Projects are being conducted during the designated week. This update provides information to the public only on projects that may interrupt major routes of transportation within the City of Visalia. For more information on Public Works projects, call the Public Works Customer Service Line at 713-4428.

1. **(update)** Santa Fe Street improvements as part of the Santa Fe Bridge project. From Willow avenue to Mineral King north of Highway 198 and Kaweah Avenue to Noble south of Highway 198. **See separate press release.**
   - Days and hours of work being done: Sunday 7:00am – 4pm.
   - Date of expected completion: partial completion 2/28/10
   - Why work is being done for: City of Visalia
   - Responsible Contractor/Contact: Lynn Allred 299-3290

2. **(new)** Install new cables in the alley south of Main street between Encina to Floral Streets.
   - Days and hours of work being done: Monday - Wednesday 9pm – 5am
   - Date of expected completion: 12/15/09 extended due to weather delay by SCE
   - Why work is being done for: SCE
   - Responsible Contractor/Contact: SCE – Asplundh 714-240-7215

3. **(new)** Install new service in Robinwood Street west of Chinowth Street.
   - Days and hours of work being done: Monday - Friday 7am – 4pm
   - Date of expected completion: 12/30/09
   - Why work is being done for: Comcast
   - Responsible Contractor/Contact: AC Squared 358-1438

4. **(new)** Install new services along Beech Street west of Mooney Boulevard.
   - Days and hours of work being done: Monday - Friday 7am – 4pm
   - Date of expected completion: 12/31/09
   - Why work is being done for: SCE
   - Responsible Contractor/Contact: SCE – 805-630-3914

5. **(updated)** Install new cables in the alley south of Main Street between Encina to Floral Streets.
   - Days and hours of work being done: Monday - Wednesday 9pm – 5am
   - Date of expected completion: 12/15/09 extended due to weather delay by SCE
   - Why work is being done for: SCE
   - Responsible Contractor/Contact: SCE – Asplundh 714-240-7215

6. Replace sanitary sewer lateral in the alley north of Main Street west of Giddings Street.
   - Days and hours of work being done: Monday - Friday 7am – 4pm
   - Date of expected completion: 12/30/09 extended by contractor
   - Why work is being done for: Financial Credit Union
   - Responsible Contractor/Contact: Parker & Parker Plumbing 805-4410

7. Install new sidewalk and drive approaches on Lovers Lane south of Tulare Avenue.
   - Days and hours of work being done: Monday - Friday 7am – 4pm
   - Date of expected completion: 12/30/09
   - Why work is being done for: Professional Office complex
   - Responsible Contractor/Contact: Volmer Construction 359-1022

8. Replace sanitary sewer lateral in the alley north of Main Street west of Giddings Street.
   - Days and hours of work being done: Monday - Friday 7am – 4pm
   - Date of expected completion: 12/30/09 extended by contractor
   - Why work is being done for: Financial Credit Union
   - Responsible Contractor/Contact: Parker & Parker Plumbing 805-4410

9. Install construction entry on Demaree Street south of Goshen Avenue.
   - Days and hours of work being done: Monday - Friday 7am – 4pm
   - Date of expected completion: 2/28/10
   - Why work is being done for: In Shape Fitness
   - Responsible Contractor/Contact: Smile Construction 209-545-6111

10. Install new handicap ramp and sidewalk on southeast corner of Oak Park Street and Noble Avenue.
    - Days and hours of work being done: Monday - Friday 7am – 4pm
    - Date of expected completion: 12/30/09 extended by contractor
    - Why work is being done for: Property owner at that location
    - Responsible Contractor/Contact: Glen Garlin 202-9195

11. Install new SCE conduit to replace a failed line in Cherry Court west of Kloth Street.
    - Days and hours of work being done: Monday - Friday 7am – 4pm
    - Date of expected completion: 12/24/09 extended by contractor
    - Why work is being done for: SCE
    - Responsible Contractor/Contact: Irish Construction 661-615-7219

12. **(updated)** Install new electric conduits on Demaree Street Cherry, Cappola, and Mendonca Avenues.
    - Days and hours of work being done: Monday - Friday 7am – 4pm, Demaree Street 9am – 3pm
    - Date of expected completion: 1/12/10 extended by SCE
    - Why work is being done for: SCE
    - Responsible Contractor/Contact: SCE 685-3262

13. Install new water main on Chinowth Street, Judy and Paradise Avenues.
    - Days and hours of work being done: Monday - Friday 9am – 3pm
    - Date of expected completion: 12/30/09 extended for final paving by contractor
    - Why work is being done for: Cal Water Service
    - Responsible Contractor/Contact: West Valley Construction 732-7447

14. Install new traffic signal hardware at two intersections – Demaree Street and Whitendale Avenue, as well at Linwood Street and Walnut Avenue.
    - Days and hours of work being done: Monday - Friday 7am – 4pm
    - Date of expected completion: 12/30/09
    - Why work is being done for: City of Visalia
    - Responsible Contractor/Contact: Madco Electric 896-5637

15. Install new telephone conduit and cable on the south side of Caldwell Avenue either side of County Center Drive.
    - Days and hours of work being done: Monday - Friday 9am – 3pm
    - Date of expected completion: 12/28/09 extended by utility
    - Why work is being done for: AT & T
    - Responsible Contractor/Contact: AT & T 739-6646

16. Install new storm drain and street improvements – new round-about Houston Avenue at Santa Fe and to Douglas Avenue. **See separate Press Release**
    - Days and hours of work being done: Monday – Friday 7am – 4pm
    - Date of expected completion: 12/23/09
    - Why work is being done for: City of Visalia
    - Responsible Contractor/Contact: Crawford Construction 299-0306

17. Install new bus bays and transfer station south of the current Transit Center at Center Street between Bridge Street and Santa Fe.
    - Days and hours of work being done: Monday – Friday 7am – 4pm
    - Date of expected completion: 2/28/10
    - Why work is being done for: City of Visalia
    - Responsible Contractor/Contact: Basila Construction 674-0986

18. Install new gas service line in Woodland Street south of Campus Drive.
    - Days and hours of work being done: Monday – Friday 7am – 4pm
    - Date of expected completion: 2/28/10 extended by utility
    - Why work is being done for: Gas Co
    - Responsible Contractor/Contact: Gas Co. 739-2355

19. Install culvert crossing, storm drain weir gates and street improvements over Mill Creek at McAuliff Road. Pedestrian access will be accommodated throughout construction.
    - Days and hours of work being done: Monday – Friday 7am – 4pm
    - Date of expected completion: 1/20/10
    - Why work is being done for: City of Visalia
    - Responsible Contractor/Contact: Rising Sun Construction 592-5315

20. Install utilities, street improvements and road widening on Akers Road and Caldwell Avenue.
    - Days and hours of work being done: Monday – Friday 7am – 4pm
    - Date of expected completion: 12/20/09
    - Why work is being done for: St. Charles Barromo Catholic Church
    - Responsible Contractor/Contact: Seals and Biehle 651-4040

21. Install street lights in Riggin Avenue median between County Center and Mooney Blvd.
    - Days and hours of work being done: Monday – Friday 7am – 4pm
    - Date of expected completion: 12/30/09 extended by contractor
    - Why work is being done for: Centex Homes
    - Responsible Contractor/Contact: P & G 804-6289

This information is provided in this format as a courtesy, and is not legally required to be provided in this format. Data is believed to be accurate, and any errors or omissions are not intentional. Changes due to staffing, weather and other situations may result in changes to the schedule.