Public Works/Development Projects
For the Week of May 17, 2010

The following Public Works/Development Projects are being conducted during the designated week. This update provides information to the public only on projects that may interrupt major routes of transportation within the City of Visalia. For more information on Public Works projects, call the Public Works Customer Service Line at 713-4428.

1. **(new)**Install new sidewalk along the north side of Houston Avenue from Bridge Street to Encina Street.
   - Days and hours of work being done: Monday - Friday 7am – 4pm
   - Date of expected completion: 6/13/2010
   - Who work is being done for: City of Visalia
   - Responsible Contractor/Contact: Sierra Range Construction 635-0504

2. **(update)**Install new storm drain and street improvements – new round-about Houston Avenue at Santa Fe and to Douglas Avenue. Included in this project are improvements to the Ben Maddox and Buena Vista and Houston intersections now in progress. **See separate Press Release**
   - Days and hours of work being done: Monday – Friday 7am – 4pm
   - Date of expected completion: 5/14/10
   - Who work is being done for: City of Visalia
   - Responsible Contractor/Contact: Crawford Construction 299-0306

3. Construction demolition will begin on Ben Maddox Way between Main and Noble Avenues and along Noble Avenue to Pinkham Street. **See separate Press Release.**
   - Days and hours of work being done: Monday - Friday 9am – 3pm
   - Date of expected completion: 4/23/2011
   - Who work is being done for: City of Visalia
   - Responsible Contractor/Contact: Emmetts Excavation 299-1256

4. **(update)**Install new bus bays and transfer station south of the current Transit Center at Center Street between Bridge Street and Santa Fe. **Expect to see more offsite work on this project**. **Detours and delays could occur on Bridge Street and Santa Fe Street.**
   - Days and hours of work being done: Monday – Friday 7am – 4pm
   - Date of expected completion: 6/28/10
   - Who work is being done for: City of Visalia
   - Responsible Contractor/Contact: Basila Construction 674-0986

5. Gas line testing pot holes in Houston Avenue west of Mooney Boulevard and on Tipton street south of Murray Avenue.
   - Days and hours of work being done: Monday - Friday 9am – 3pm
   - Date of expected completion: 10/31/2010
   - Who work is being done for: Gas Co
   - Responsible Contractor/Contact: Gas Co. 739-2355

6. **(update)**Install new storm drain lateral on Ferguson Avenue east of Shirk Road.
   - Days and hours of work being done: Monday - Friday 7am – 4pm
   - Date of expected completion: 8/21/2010 extended for the length of the project
   - Who work is being done for: City of Visalia Babcock Park project
   - Responsible Contractor/Contact: BMY / Todd Plumbing 243-4200

7. Install new ATT conduit across Santa Fe Avenue and Bridge Street south of Oak Avenue.

- Days and hours of work being done: Monday - Friday 9am – 3pm
- Date of expected completion: 5/20/2010
- Who work is being done for: City of Visalia Transit Center project
- Responsible Contractor/Contact: Sebastian Corp. 351-3899

8. Install new cable conduit in the alley behind the Post Office on Acequia Avenue.
   - Days and hours of work being done: Monday - Friday 7am – 4pm
   - Date of expected completion: 5/21/2010 extension requested by contractor
   - Who work is being done for: Property owner
   - Responsible Contractor/Contact: Paveltech Construction 256-3753

9. Install new curb and gutter and handicap ramp at the northwest corner of Murray and West Streets.
   - Days and hours of work being done: Monday - Friday 7am – 4pm
   - Date of expected completion: 5/20/2010
   - Who work is being done for: Property owner
   - Responsible Contractor/Contact: Bryan and Co. 732-3516

10. Upgrade signal light at Caldwell Avenue and County Center Street.
    - Days and hours of work being done: Monday - Friday 9am – 3pm
    - Date of expected completion: 5/21/2010 extended due to weather delays
    - Who work is being done for: City of Visalia
    - Responsible Contractor/Contact: Loop Electric 661-599-0577

11. Replace SCE pole line along River Way and Pratt Avenue.
    - Days and hours of work being done: Monday - Friday 7am – 4pm
    - Date of expected completion: 10/05/2010
    - Who work is being done for: SCE
    - Responsible Contractor/Contact: Asplundh 333-0149

12. Install new gas line service on Caldwell Avenue west of Akers Road.
    - Days and hours of work being done: Monday - Friday 7am – 4pm
    - Date of expected completion: 8/2/2010
    - Who work is being done for: Church
    - Responsible Contractor/Contact: Gas Co. 739-2355

13. **(update)**Install new bus turn-out on Woodland Avenue and Pecan Court.
    - Days and hours of work being done: Monday - Friday 7am – 4pm
    - Date of expected completion: 6/25/2010 contractor requested extension
    - Who work is being done for: College of Sequoia
    - Responsible Contractor/Contact: Quad Engineering 733-0440

14. Install updated tree wells in sidewalk areas of Conyer and Stevenson Streets between Acequia and Oak Avenues. Additional area to include south to Center Avenue and Acequia Avenue then east through Court Street.
    - Days and hours of work being done: Monday - Friday 7am – 4pm
    - Date of expected completion: 9/9/10 project
    - Who work is being done for: City of Visalia
    - Responsible Contractor/Contact: CSET 786-9677

15. Repair failed road section on Mooney Boulevard at Ferguson Avenue.
    - Days and hours of work being done: Monday - Friday 7am – 4pm
    - Date of expected completion: 5/30/10
    - Who work is being done for: City of Visalia
    - Responsible Contractor/Contact: City Street Crews 714-4186

16. Install culvert crossing, storm drain weir gates and street improvements over Mill Creek at McAuliff Road. Pedestrian access will be accommodated throughout construction.
    - Days and hours of work being done: Monday – Friday 7am – 4pm

- Date of expected completion: 5/28/10
- Who work is being done for: City of Visalia
- Responsible Contractor/Contact: Rising Sun Construction 592-5315

17. **(updated)**Install new irrigation and landscape islands on Center Avenue from Bridge to Conyer Streets. **See separate Press Release** with special provisions.
    - Days and hours of work being done: Monday - Friday 7am 3:30pm in 2 block sections
    - Date of expected completion: 5/21/10 extended due to weather delay
    - Who work is being done for: COV
    - Responsible Contractor/Contact: Lockwood Engineering 651-4804

18. Install new storm drain line in Mooney Boulevard from Modoc Avenue to Modoc Ditch.
    - Days and hours of work being done: Monday - Friday 7am – 4pm
    - Date of expected completion: 6/11/10,
    - Who work is being done for: City of Visalia
    - Responsible Contractor/Contact: Hoffman Engineering 686-2838

This information is provided in this format as a courtesy, and is not legally required to be provided in this format. Data is believed to be accurate, and any errors or omissions are not intentional. Changes due to staffing, weather and other situations may result in changes to the schedule.