Public Works/Development Projects
For the Week of June 7, 2010

The following Public Works/Development Projects are being conducted during the designated week. This update provides information to the public only on projects that may interrupt major routes of transportation within the City of Visalia. For more information on Public Works projects, call the Public Works Customer Service Line at 713-4428.

1. **(new)** Install new concrete drive approaches on Linwood Avenue south of Walnut Avenue at the College of Sequoia Farm School.
   - Days and hours of work being done: Monday - Friday 7am – 4pm
   - Date of expected completion: 7/30/2010
   - Who work is being done for: College of the Sequoia
   - Responsible Contractor/Contact: Dunn Sand 734-5374

2. **(new)** Painting of the Fox Theater on Main Street at Encina Street. Parking stalls and pedestrian access will be blocked around the Fox Theater.
   - Days and hours of work being done: Monday - Friday 5am – 2pm
   - Date of expected completion: 7/20/20101
   - Who work is being done for: Friends of the Fox
   - Responsible Contractor/Contact: Color Chart 650-678-2119

3. Re-construction of Mt Whitney drive approaches and parking lots on Conyer Street north of Tulare Avenue.
   - Days and hours of work being done: Monday - Friday 7am – 4pm
   - Date of expected completion: 8/10/20101
   - Who work is being done for: VUSD
   - Responsible Contractor/Contact: Dunn Sand 734-5374

4. Construction demolition at Main Street and Bridge Street continues for the Main Street Promenade project.
   - Days and hours of work being done: Monday - Friday 7am – 4pm
   - Date of expected completion: 4/23/2011
   - Who work is being done for: Mangano Development
   - Responsible Contractor/Contact: Mangano Development 732-2200

5. Install new sanitary sewer lateral at the intersection of Fairview Street and Clover Avenue.
   - Days and hours of work being done: Monday - Friday 7am – 4pm
   - Date of expected completion: 6/21/2010
   - Who work is being done for: Home owner
   - Responsible Contractor/Contact: Gorsky Construction 723-5624

6. Construction demolition will begin on Ben Maddox Way between Main and Noble Avenues and along Noble Avenue to Pinkham Street. **See separate Press Release.**
   - Days and hours of work being done: Monday - Friday 9am – 3pm
   - Date of expected completion: 4/23/2011
   - Who work is being done for: City of Visalia
   - Responsible Contractor/Contact: Emmetts Excavation 299-1256

7. Install new bus bays and transfer station south of the current Transit Center at Center Street between Bridge Street and Santa Fe. **Expect to see more offsite work on this project**. **Detours and delays could occur on Bridge Street and Santa Fe Street.**
   - Days and hours of work being done: Monday – Friday 7am – 4pm
   - Date of expected completion: 6/28/10

- Who work is being done for: City of Visalia
- Responsible Contractor/Contact: Basila Construction 674-0986

8. Gas line testing pot holes in Houston Avenue west of Mooney Boulevard and on Tipton street south of Murray Avenue.
   - Days and hours of work being done: Monday - Friday 9am – 3pm
   - Date of expected completion: 10/31/2010
   - Who work is being done for: Gas Co
   - Responsible Contractor/Contact: Gas Co. 739-2355

9. Install new storm drain lateral on Ferguson Avenue east of Shirk Road.
   - Days and hours of work being done: Monday - Friday 7am – 4pm
   - Date of expected completion: 8/21/2010 extended for the length of the project
   - Who work is being done for: City of Visalia Babcock Park project
   - Responsible Contractor/Contact: BMY / Todd Plumbing 243-4200

10. Upgrade signal light at Caldwell Avenue and County Center Street.
    - Days and hours of work being done: Monday - Friday 9am – 3pm
    - Date of expected completion: 6/11/2010 extended due to weather delays
    - Who work is being done for: City of Visalia
    - Responsible Contractor/Contact: Loop Electric 661-599-0577

11. Replace SCE pole line along River Way and Pratt Avenue.
    - Days and hours of work being done: Monday - Friday 7am – 4pm
    - Date of expected completion: 10/05/2010
    - Who work is being done for: SCE
    - Responsible Contractor/Contact: Asplundh 333-0149

12. Install new gas line service on Caldwell Avenue west of Akers Road.
    - Days and hours of work being done: Monday - Friday 7am – 4pm
    - Date of expected completion: 8/2/2010
    - Who work is being done for: Church
    - Responsible Contractor/Contact: Gas Co. 739-2355

13. Install new bus turn-out on Woodland Avenue and Pecan Court.
    - Days and hours of work being done: Monday - Friday 7am – 4pm
    - Date of expected completion: 6/25/2010 contractor requested extension
    - Who work is being done for: College of Sequoia
    - Responsible Contractor/Contact: Quad Engineering 733-0440

14. Install updated tree wells in sidewalk areas of Conyer and Stevenson Streets between Acequia and Oak Avenues. Additional area to include south to Center Avenue and Acequia Avenue then east through Court Street.
    - Days and hours of work being done: Monday - Friday 7am – 4pm
    - Date of expected completion: 9/9/10 project
    - Who work is being done for: City of Visalia
    - Responsible Contractor/Contact: CSET 786-9677

15. Repair failed road section on Mooney Boulevard at Ferguson Avenue.
    - Days and hours of work being done: Monday - Friday 7am – 4pm
    - Date of expected completion: 9/30/10 extended due to ditch water
    - Who work is being done for: City of Visalia
    - Responsible Contractor/Contact: City Street Crews 714-4186

16. Install new storm drain line in Mooney Boulevard from Modoc Avenue to Modoc Ditch.
    - Days and hours of work being done: Monday - Friday 7am – 4pm
    - Date of expected completion: 6/11/10,
    - Who work is being done for: City of Visalia
    - Responsible Contractor/Contact: Hoffman Engineering 686-2838

This information is provided in this format as a courtesy, and is not legally required to be provided in this format. Data is believed to be accurate, and any errors or omissions are not intentional. Changes due to staffing, weather and other situations may result in changes to the schedule.