Public Works/Development Projects
For the Week of February 7, 2011

The following Public Works/Development Projects are being conducted during the designated week. This update provides information to the public only on projects that may interrupt major routes of transportation within the City of Visalia. For more information on Public Works projects, call the Public Works Customer Service Line at 713-4428 or go to the City of Visalia website at www.ci.visalia.ca.us.

1. **(new)**Pave trench patches on Main Street and Santa Fe Avenue from new water main installation from Bridge Street to Santa Fe Avenue, from Main street to Center Avenue.
   - Days and hours of work being done: Monday – Friday 7am – 4pm
   - Date of expected completion: 2/10/2011
   - Who work is being done for: Cal Water
   - Responsible Contractor/Contact: West Valley Construction 732-4774

2. Install new catch basin at the intersection of Midland Street and Club Drive.
   - Days and hours of work being done: Monday – Friday 7am – 4pm
   - Date of expected completion: 2/11/2011
   - Who work is being done for: City of Visalia
   - Responsible Contractor/Contact: Nelson Construction 651-0593

3. Install new fire hydrant on Burke Street north of Sunnyside Avenue.
   - Days and hours of work being done: Monday – Friday 7am – 4pm
   - Date of expected completion: 2/28/2011
   - Who work is being done for: Property Developer
   - Responsible Contractor/Contact: P & G Construction 804-6776

4. Install new sanitary sewer and storm drain laterals on Court Street north of Paradise Avenue and on Paradise Avenue east of Court Street.
   - Days and hours of work being done: Monday – Friday 9am – 3pm
   - Date of expected completion: 2/28/2011
   - Who work is being done for: Property Developer
   - Responsible Contractor/Contact: Nelson Construction 967-1004

5. Install new ATT services at Court Street and Paradise Avenue.
   - Days and hours of work being done: Thursday 9am – 3pam
   - Date of expected completion: 4/1/2011
   - Who work is being done for: ATT
   - Responsible Contractor/Contact: ATT 661-631-3325

6. Install new SCE conduit on Dinuba Boulevard from Vine Street to Riggin Avenue.
   - Days and hours of work being done: Monday - Friday 7am – 4pam
   - Date of expected completion: 3/21/2011 extended due to weather delays
   - Who work is being done for: SCE (in Cal Trans right of way)
   - Responsible Contractor/Contact: WA Rasic 310-864-0085

7. Due to recent storm damage to the road Ferguson Avenue at Shirk Road is closed. Ferguson Avenue westbound is closed at Denton Avenue with detours installed.
   - Days and hours of work being done: Monday – Friday 7am – 4pm
   - Date of expected completion: 6/30/2011
   - Who work is being done for: City of Visalia
   - Responsible Contractor/Contact: Adam Ennis 713- 4323

8. Install new water service on Court Street north of Paradise Avenue.

- Days and hours of work being done: Monday – Friday 7am – 4pm
- Date of expected completion: 2/18/2011 project delays
- Who work is being done for: Cal Water
- Responsible Contractor/Contact: West Valley Construction 732-7447

9. Install new sanitary sewer lateral on Santa Fe Street north of Douglas Avenue.
   - Days and hours of work being done: Monday - Friday 7am – 4pm
   - Date of expected completion: 2/23/2011 contractor extension requested
   - Who work is being done for: Rescue Mission
   - Responsible Contractor/Contact: Todd Plumbing 651-5820

10. Install new storm drain line in Mooney Boulevard from Modoc Avenue to Modoc Ditch. With water now stopped running in the Modoc Ditch work can resume completing this project. **Due to recent storm damage the Ferguson Avenue westbound left turn lane at Mooney Boulevard is closed.**
    - Days and hours of work being done: Monday - Friday 7am – 4pm
    - Date of expected completion: 3/28/11 date extended due to ditch flows and weather,
    - Who work is being done for: City of Visalia
    - Responsible Contractor/Contact: Hoffman Engineering 686-2838

11. Construction demolition will begin on Ben Maddox Way between Main and Noble Avenues and along Noble Avenue to Pinkham Street. **See separate Press Release.**
    - Days and hours of work being done: Monday - Friday 9am – 3pm
    - Date of expected completion: 4/23/2011
    - Who work is being done for: City of Visalia
    - Responsible Contractor/Contact: Emmetts Excavation 299-1256

12. Install new gas service on Akers Road just south of Caldwell Boulevard.
    - Days and hours of work being done: Monday – Friday 9am – 3pm
    - Date of expected completion: 4/30/2011
    - Who work is being done for: Catholic church
    - Responsible Contractor/Contact: Gas Co. 739-2355

13. Install new gas conduit and well site on Wescott Avenue and Pinkham Street.
    - Days and hours of work being done: Monday - Friday 7am – 4pm
    - Date of expected completion: 4/31/2011
    - Who work is being done for: Gas Company
    - Responsible Contractor/Contact: Gas Company 739-2354

14. Install updated tree wells in sidewalk areas of Conyer and Stevenson Streets between Acequia and Oak Avenues. Additional area to include south to Center Avenue and Acequia Avenue then east through Court Street.
    - Days and hours of work being done: Monday - Friday 7am – 4pm
    - Date of expected completion: 3/9/11 project, 6 month extension requested
    - Who work is being done for: City of Visalia
    - Responsible Contractor/Contact: CSET 786-9677

This information is provided in this format as a courtesy, and is not legally required to be provided in this format. Data is believed to be accurate, and any errors or omissions are not intentional. Changes due to staffing, weather and other situations may result in changes to the schedule.